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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 102 Date: 20-Aug-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 981

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Cancelled the weekly Scheduling meeting today .
·Went to Sacramento with Amer, Hazzaa, and Ahmad to attend the Dumbarton VA Study Implementation
meeting. One of the major issues that were discussed was the access to the hinges to work on the bearing
seats. The access is limited and one view was to open deck access at every span. The designers did not
like that idea. The other option was to enlarge the existing access points on the bike path. There will be a
follow field visit later to review field condition and study access opportunities.
·The estimate #26 was run today. Will review tomorrow.
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